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General Tailoring Guidelines

This document is a template for a Software Quality Assurance Plan intended for use by Code
303, Assurance Management Office (AMO) personnel as the basis for a mission-specific
Software Quality Assurance Plan.

There are three general types of text format: Text in Black, Text in Blue with < >,
Text in Blue with [ ] and Text underlined in blue.

Text in Black
Text in this style, black, is used for text that is equally applicable to all Software Quality
Assurance Plans and will be included in the Software Quality Assurance Plan without
modification. All document section headings are in the same category.

Text in Blue with < >

Text in this style, <blue>, is used to indicate that the text needs to be updated with
project specific information such as the project name, persons name, persons title, date,
revision #, Document Control Number, exc...

Text in Blue with []

Text in this style, [blue], is used to indicate that there is additional instruction for tailoring
text in any specific section. Delete this style, [blue], text before the document is
finalized.

Text underlined in Blue

Text in this style, blue, is used to indicate active links. These links are usually to project
or software assurance websites. The text color may very depending on each persons
personal computer settings/configuration.

All components of the table of contents will be addressed, but the level of detail is left up to the
software quality personnel. The length and level of detail of the Software Quality Assurance
Plan should be commensurate with the scope and complexity of the project.

Section headings may be added where necessary, but existing headings should not be
modified or deleted. If a particular section is not applicable to the specific Software Quality
Assurance Plan under production, that fact should be noted under the section heading, together
with a brief explanation.

The following disclaimer appears on all pages: “Printed copies of this document are for
REFERENCE PURPOSES ONLY! The only controlled copy of this document is located on-line
at <http://xxxxxxxx>. This disclaimer should be modified to contain the appropriate URL, but
should not be removed.

Finally, in the Software Assurance Plan Template, this entire section (“General Tailoring
Guidelines”) will be deleted.
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Foreword

This document is a <Project Name> Project controlled document and adheres to IEEE 730-
2002, the IEEE Standard for Software Quality Assurance Plans. Changes to this document
require prior approval of the <Project Name> Project Configuration Control Board (CCB).
Proposed changes shall be submitted to the <Project Name> Systems Assurance Manager
(SAM), along with supportive material justifying the proposed change.

Questions or comments concerning this document should be addressed to the Assurance
Management Office:

<Project Name>, <SAM Name>/Code 303
Building <XX> Room <XXX>

Mail Stop <XXX>

Goddard Space Flight Center

Greenbelt, Maryland 20771

(301) <XXX-XXXX>
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1.0 Purpose

The purpose of this Software Quality Assurance (SQA) Plan is to establish the goals,
processes, and responsibilities required to implement effective quality assurance functions for
the <Project Name> project.

The <Project Name> Software Quality Assurance Plan provides the framework necessary to
ensure a consistent approach to software quality assurance throughout the project life cycle. It
defines the approach that will be used by the SAM and Software Quality (SQ) personnel to
monitor and assess software development processes and products to provide objective insight
into the maturity and quality of the software. The systematic monitoring of <Project Name>
products, processes, and services will be evaluated to ensure they meet requirements and
comply with National Aeronautics and Space Administration (NASA), Goddard Space Flight
Center (GSFC), and <Project Name> policies, standards, and procedures, as well as applicable
Institute of Electrical and Electronic Engineers (IEEE) standards.

1.1 Scope

This plan covers SQA activities throughout the <identify phases, e.g., formulation and
implementation> phases of the <Project Name> mission.

[Enter a brief description of the project, the suppliers of the software, the software items covered
by the plan, and their intended use.]
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2.0 Reference Documents

The following documents were used or referenced in the development of this plan:

NASA-STD-8719.13, NASA Software Safety Standard

NASA-STD-8739.8, NASA Software Assurance Standard

NPD <xxxx.x>, NASA Software Assurance Policies

GPG 5100.3, Quality Assurance Letter of Delegation

GPG 7120.4, Risk Management

GPG 8700.4, Integrated Independent Reviews

GPG 8700.6, Engineering Peer Reviews

303-PG-1060.1.1, Systems Assurance Manager Reporting

303-PG-1060.1.2, Assurance Management

303-PG-7120.2.1, Procedure for Developing and Implementing Software Quality

300-PG-7120.2.2, Mission Assurance Guidelines (MAG) For Tailoring to the needs of
GSFC Projects

303-WI-7120.2.x, Software Quality Assessment Process

303-WI-7120.2.x, Software Quality Reporting Process

IEEE STD 730-2002, IEEE Standard for Software Quality Assurance Plans
<Project Name> Project Surveillance Plan

<Project Name> Project Plan

<Project Name> System Implementation Plan (SIP)

<Project> Software Management Plan

<Project> Statement of Work (SOW)

<Project> Configuration Management Plan (CMP)

[Update the reference document list to include a list of project documents used or referenced in
the development of this plan. This includes policies, standards, procedures, guidelines, and
other similar documents. Note: the last 6 documents listed are examples of project plans that
you might include.]
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3.0 Management

This section describes the management organizational structure, its roles and responsibilities,
and the software quality tasks to be performed.

3.1 Management Organization

<Project Name> efforts are supported by numerous entities, organizations and personnel (see
<Project Name> internal website for a detailed organization chart). Relevant entities/roles that
are of interest and applicable to this SQA Plan and the software assurance effort are described
at a high level below.

[Enter a copy of the project’'s management organizational chart or the project’s website where
this information can be found. This chart should reflect the project’s interface with Code 303.]

3.1.1 <Project Name> Project Office

The <Project Name> Project Office at NASA GSFC is responsible for management of project
objectives within the guidelines and controls prescribed by NASA Headquarters, GSFC
Management, and the <Project Name> Project Plan. The Project Manager (PM) from GSFC
Code <Enter Code> is specifically responsible for the success of the <Project Name> Project,
including but not limited to cost, schedule, and quality.

3.1.2 Assurance Management Office

The Assurance Management Office (AMO), Code 303, provides mission assurance support to
NASA GSFC programs and projects (Reference 303-PG-1060.1.2). The AMO is comprised of
civil service Systems Assurance Managers (SAMs), Quality Assurance Specialists (QASs), and
Product Assurance Engineers (PAEs). The SAM assigned to a project is an AMO civil service
representative responsible for supporting the Project Manager in the coordination of the
definition and implementation of a Project Mission Assurance Program.

The SAM provides Project Management with visibility into the processes being used by the
software development teams and the quality of the products being built. The SAM is matrixed to
the <Project> project and maintains a level of independence from the project and the software
developers. Risk escalation begins at the project level, and extends to the AMO and the Office
of Systems Safety and Mission Assurance (OSSMA), Code 300.

In support of software quality assurance activities, the SAM has assigned and secured Software
Quiality personnel from the Mission Assurance Services Contract (MASC) to coordinate and
conduct the SQ activities for the project and report back results and issues. In the future and on
an as needed basis, SQ personnel support from the Supplier Assurance Contract (SAC) and/or
Defense Contract Management Agency (DCMA) may be utilized to support the SQ activities at
remote (non-GSFC) locations.

Additional support personnel may also include OSSMA Safety and Reliability and NASA
Independent Verification and Validation (IV&V) personnel from the NASA IV&V Facility in
Fairmont, WV. For additional details on IV&V activities, reference the V&V Memorandum of
Agreement (MOA) and/or the IV&V Project Plan. [Identify which IV&V agreements/plans are
applicable to your project.]
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[Enter any additional management organization and/or suppliers providing support to this
project. Some examples of other management organizations include the Observatory provider,
instrument provider, and/or ground data system providers.]
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3.2 Tasks

This section summarizes the tasks (product and process assessments) to be performed during
the development <and maintenance> of software. These tasks are selected based on the
developer’'s Software Management Plan (SMP) and planned deliverables, contractual
deliverables, and identified reviews. Reference 303-PG-7120.2.1, Procedure for Developing
and Implementing Software Quality, for additional information on the various process and
product assessments. Reference 303-WI-7120.2.x, Software Quality Assessment Process, for
specific instructions on conducting process and product assessments.

Reference the NASA GSFC Software Assurance web site, http://sw-assurance.gsfc.nasa.gov to
retrieve software quality checklists and forms. This site is owned and maintained by the NASA
GSFC Software Assurance Lead, located in the AMO.

3.2.1 Product Assessments

The following product assessments will be conducted by SQ personnel:

System/Subsystem Review packages (see Section 6, Reviews)
Engineering Peer Review packages
Document Reviews (see Section 4, Documentation)
Software Development Records (e.g., folders/logs)
Software Configuration Management (e.g., configuration baselines and change control
records)
3.2.2 Process Assessments

The following process assessments will be conducted by SQ personnel:

System/Subsystem Reviews

Engineering Peer Reviews

Requirements Management

Software Configuration Management and Configuration Audits (FCA/PCA)
Test Management

Software Problem Reporting and Corrective Action

Risk Management

Lessons Learned

[Add or delete assessments from Sections 3.2.1 and 3.2.2 to establish a comprehensive list of
processes and products you intend to monitor and/or assess.]
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3.3 Roles and Responsibility

This section describes the roles and responsibilities for each assurance person assigned to the
<Project Name> Project.

3.3.1 SAM

Responsibilities include, but are not limited to:

Secure and manage SQ personnel resource levels

Ensure that SQ personnel have office space and the appropriate tools to conduct SQ
activities

Provide general guidance and direction to the SQ personnel responsible for conducting
software quality activities and assessments

Issue Letters of Delegation, MASC Service Orders, and SAC task orders to initiate
software support services (as required)

Provide AMO with weekly and quarterly software status (per 303-PG-1060.1.1, Systems
Assurance Manager Reporting)

Assist SQ personnel in the resolution of any issues/concerns and/or risks identified as a
result of software quality activities

Escalate any issues/concerns/risks to project management

3.3.2 Software Quality Personnel

Responsibilities include, but are not limited to:

Develop and maintain the project software quality assurance p

Generate and maintain a schedule of software quality assurance activities

Conduct process and product assessments, as described within this plan

Interface with Safety, Reliability, and IV&V personnel on software assurance activities

Identify/report findings, observations, and risks from all software assurance related
activities to the SAM
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3.3.3 Other OSSMA Personnel

The Systems Safety and Reliability Office, Code 302, provides NASA GSFC projects with
Safety and Reliability support. The following are the primary responsibilities for Safety and
Reliability personnel in support of software assurance.

3.3.3.1 Safety Personnel
Responsibilities include, but are not limited to:

Provide system software safety expertise to the SQ personnel and/or project personnel,
as required

Assist in the assessment of the various software development efforts in terms of meeting
applicable software safety standards and requirements

Assist in the resolution of any software safety related issues, concerns, and/or risks
identified throughout the project life cycle

Assist in the review of various life cycle related artifacts as they pertain to system
software safety

For additional support information, reference the project’'s System Safety Plan.

[Note: make sure this information is covered in the System Safety Plan.]

3.3.3.2 Reliability Personnel
Responsibilities include, but are not limited to:

Provide software reliability expertise to the SQ personnel and/or project personnel, as
required Assist in the assessment of the various software development efforts in terms
of meeting applicable software reliability standards and requirements

Assist in the resolution of any software reliability related issues, concerns, and/or risks
identified throughout the life cycle

Assist in the review of various life cycle related artifacts as they pertain to software
reliability
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3.4 Software Assurance Estimated Resources

Staffing to support software assurance (i.e., quality, safety, and reliability) activities must be
balanced against various project characteristics and constraints, including cost, schedule,
maturity level of the providers, criticality of the software being developed, return on investment,
perceived risk, etc.

The staffing resource levels provided in the table below represent what has currently been
agreed upon between Project Management and the SAM. For applicable IV &V resources, see
the <Project Name> IV&V MOA. As the project’s efforts progress, these staffing resource levels
may be revisited and updated as necessary to complete the activities/tasks described within this
plan.

Table 3-2 Software Assurance Resources

Support Personnel FY<YY> FY<YY> FY<YY>
SQ Personnel <x.x> FTE <xx> FTE | <xx>FTE
Safety Personnel <x.x> FTE <Xx.x>FTE | <xx>FTE
Reliability Personnel <x.x> FTE <Xx.x>FTE | <xx>FTE
DCMA <x.x> FTE <x.x> FTE | <x.x>FTE
SAC <x.x> FTE <Xx.x> FTE | <xx>FTE

x.X = FTE number (1.0, 0.5, 2.5, etc...)
YY = Year (04, 05, 06, 07, etc...)

[Enter the Resource Level by Full Time Equivalent (FTE) and Fiscal Year for the duration of the
project life cycle. Example resource data is provided. Update the table to highlight all software
assurance resources supporting the project.]
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4.0

4.1

Documentation

Purpose

<Document Control Number>

This section identifies the minimum documentation governing the requirements, development,
verification, validation, and maintenance of software that falls within the scope of this software
quality plan. Each document below shall be assessed (reviewed) by SQ personnel.

[Include only those documents that exist for your program/project and that you have resources
to actually review. Include in section 4.2 known documents from the Software Management
Plan (SMP), Statement of Work (SOW), and Contract Deliverable Requirements List (CDRL).]

4.2

Revision <#>

Minimum Documentation Requirement
Quality Manual

Software Assurance Plan

Software Management Plan

Configuration Management Plan

Software Requirements Specification

Risk Management Plan

Software Safety Plan

Test Plans (Verification and Validation)
Software User Guide

Software Maintenance Plan

Interface Control Document

Test Reports and Artifacts

Software Acceptance Data Packages
Software Requirements Traceability Matrix
Software Development Records
System/Subsystem Review data packages

Engineering Peer Review data packages

<Month Year>
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5.0 Standards, Practices, Conventions, and Metrics

5.1 Purpose

This section highlights the standards, practices, quality requirements, and metrics to be applied
to ensure a successful software quality program.

5.2  Software Quality Program

Software Quality Programs at GSFC are governed by the NASA Software Assurance Policies,
the NASA Software Assurance Standard, and the NASA Software Safety Standard. Together,
these NASA documents establish a common framework for software processes and products
throughout the life of the software. In addition, SQ personnel are governed by software quality
procedures, work instructions, checklists, and forms developed and approved by the AMO.
These practices and conventions are tools used to ensure a consistent approach to software
quality for all GSFC programs/projects. SQ personnel are also experienced in the Software
Engineering Institute Capability Maturity Model Integration (SE-CMMI) methodology and are
applying generic and specific practices for Process and Product Quality Assurance (PPQA) in
support of GSFC’s Software Process Improvement Program.

For details on the specific procedures, work instructions, checklists, and forms used by SQ
personnel, reference http://sw-assurance.gsfc.nasa.gov.

For details on the development standards for documentation, design, code, and test, reference
<the developer’s site>.

5.2.1 Standard Metrics

The following standard metrics are the minimum planned metrics that will be collected, reported,
and maintained in the area of software quality assurance:

SQ effort and funds expended (Planned vs. Actual)

Number of SQ Assessments (Planned vs. Actual)

Number of SQ Assessment Findings

Number of SQ Assessment Findings by Priority Level
Number of SQ Assessment Observations

Number of Risks identified as a result of the SQ Assessment

[Note: These are the metrics that SQ personnel will maintain and report to the SAM.]
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6.0 Software Reviews

6.1 Purpose

This section identifies the number and type of system/subsystem reviews and engineering peer
reviews that will be supported by the SQ Personnel. The Software Management Plan (SMP),
the project milestone chart, the project’s Engineering Peer Review Plan, and the SQ Personnel
resource levels determine the reviews that are supported. [Reference only those project plans
or schedules that form the basis of the review schedule.]

[Identify the location of the software review schedule.]

6.2 Minimum Software Reviews

For each review, SQ will assess the review products to assure that review packages are being
developed according to the specified criteria, the review content is complete, accurate, and of
sufficient detail, and Requests for Action are captured, reviewed, and tracked to closure. In
addition, SQ will assess the processes used to conduct the reviews to determine if appropriate
personnel are in attendance, correct information is presented, entry and exit criteria are met,
and appropriate documents are identified for update.

The following software reviews will be assessed by SQ:

System Concept Review (SCR)
Software Specification Review (SSR)
Preliminary Design Review (PDR)
Critical Design Review (CDR)

Test Readiness Review (TRR)
Acceptance Review (AR)

Operations Readiness Review (ORR)
Mission Operations Review (MOR)
Flight Operations Review (FOR)

Engineering Peer Reviews (EPR) [Be specific. -- for example, code walkthroughs,
design reviews, etc.]

[List only those reviews you plan to attend and assess. Add/delete reviews and modify review
titles, as appropriate.]
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7.0 Test

SQ personnel will assure that the test management processes and products are being
implemented per the Software Management Plan and /or Test Plan(s). This includes all types of
testing of software system components as described in the test plan, specifically during
integration testing (verification) and acceptance testing (validation).

SQ personnel will monitor testing efforts to assure that test schedules are adhered to and
maintained to reflect an accurate progression of the testing activities. SQ will assure that tests
are conducted using approved test procedures and appropriate test tools, and that test
anomalies are identified, documented, addressed, and tracked to closure. In addition, SQ will
assure that assumptions, constraints, and test results are accurately recorded to substantiate
the requirements verification/validation status.

SQ personnel will review post-test execution related artifacts including test reports, test results,
problem reports, updated requirements verification matrices, etc... [Add any additional SQ test
activities (e.g., test witnessing)]

8.0 Problem Reporting and Corrective Action

SQ personnel generate, track, and trend assessment findings and observations in a
<centralized> Reporting and Corrective Action System. [Specify the location of the system
you're using, even if it's an EXCEL spreadsheet.] Reference the SQ Assessment Process WI
for details on tracking and trending of assessment findings and observations and the reporting
escalation process.

[Specify how you communicate your assessment data and corrective action status to the SAM
and the project.]

9.0 Tools, Techniques and Methodologies

SQ personnel will require access to the following: [Add/delete tools, as appropriate]

9.1 NASA GSFC Tools
Automated Requirements Measurement (ARM) Tool
NASA Lessons Learned Information System (LLIS)
Goddard Directives Management System (GDMS)

Software Assurance Technology Center (SATC) Tools
[see web site - http://satc.gsfc.nasa.gov/]

9.2 Software Quality Tools
Microsoft Office tools (i.e., Word, Excel, and PowerPoint)

Access to the GSFC Software Assurance web site http://sw-assurance.gsfc.nasa.gov.
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9.3 Project Tools
<Project Name> Server
<Project Name> Risk Management System

Supplier Web sites and/or Software Development Life cycle Asset/Artifact(s)
Repositories (as applicable)

Supplier Software Problem Reporting Systems (remote access preferred)

On-orbit Anomaly Reporting Systems for similar/heritage systems/missions

10.0 Media Control

SQ deliverables will be documented in one of the following Microsoft software applications:
Word, Excel, or PowerPoint. Deliverables will be in soft copy, with the exception of completed
checklists from process and product assessments. See Section 12 for additional details on the
collection and retention of key records.

Software Quality personnel will request space on the project’'s secured server for SQ records.
This server is password protected and backed up nightly. [Note: If you don’t have space on the
project’s server, please indicate where your records are maintained and protected. Also discuss
configuration management of all deliverables (e.g., SQ Assessment Reports).]
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11.0 Supplier Control

SQ personnel will conduct off-site surveillance activities at supplier sites <enter suppliers> on
software development activities. [Specify the various suppliers and how SQ will monitor their
software processes and products. Specify whether you intend to utilize insight, oversight, or a
combination of both. Use the definitions for “insight” and “oversight”, if needed.]

SQ personnel will conduct a baseline assessment of the supplier(s) Quality Management
Systems (QMS) to ensure that the supplier(s) have quality processes in place. This initial
assessment will help to scope the level of effort and follow-on activities in the area of software
guality assurance. [Note: this baseline assessment is recommended, but not a requirement.]

Process and product assessments <identify key assessments> will be conducted and any
findings will be reported and tracked to resolution.

Insight: Surveillance mode requiring the monitoring of acquirer-identified metrics and
contracted milestones. Insight is a continuum that can range from low intensity,
such as reviewing quarterly reports, to high intensity, such as performing surveys
and reviews.

Oversight:  Surveillance mode that is in line with the supplier's processes. The acquirer
retains and exercises the right to concur or nonconcur with the supplier's
decisions. Nonconcurrence must be resolved before the supplier can proceed.
Oversight is a continuum that can range from low intensity, such as acquirer
concurrence in reviews (e.g., PDR, CDR), to high intensity oversight, in which the
customer has day-to-day involvement in the supplier's decision-making process
(e.g., software inspections).

[For previously developed software, this section shall state the methods to be used to ensure
the suitability of the product for use with the software items covered by the SQAP.

For software that is to be developed, the supplier shall be required to prepare and implement an
SQAP in accordance with this standard. Discuss the receipt and review of that plan and how
SQ will use the deliverable.

Also state the methods to be employed to assure that the suppliers comply with the
requirements of this standard. If software is to be developed under contract, then the
procedures for contract review and update shall be described.]
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12.0 Record Collection, Maintenance, and Retention

SQ personnel will maintain records that document assessments performed on the project.
Maintaining these records will provide objective evidence and traceability of assessments
performed throughout the project’s life cycle. There are two types of records that will be
maintained: Hardcopy and Electronic. SQ personnel will maintain electronic or hard copies of
all assessment reports and findings. SQ Project folders will contain hardcopies of the
assessment work products such as completed checklists, supporting objective evidence, and
notes.

Table 12-0 Record Collection and Retention

The table below identifies the record types that will be collected, as well as the Record
Custodian and Retention period.

Record Title Record Custodian Retention

SQ Assessment Report Software Quality Personnel | *NRRS 8/36.5C1 — Handle
as permanent pending
retention approval

Completed Checklists and assessment | Software Quality Personnel | *NRRS 8/36.5C1 — Handle
artifacts as permanent pending
retention approval

SQ Reporting Form (completed) Code 303, Software *NRRS 8/36.5C1 — Handle
Assurance Lead as permanent pending
retention approval

*NRRS — NASA Record Retention Schedules (NPG 1441.1)

13.0 Training

SQ personnel have fundamental knowledge in the following areas through prior experience,
training, or certification in methodologies, processes, and standards:

Audits and Reviews (Assessments)
Risk Management

Software Assurance

Configuration Management
Software Engineering

ISO 9001

CMMI

Verification and Validation
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14.0 Risk Management

SQ personnel will assess the project’s risk management process against the <Project Name>
Risk Management Plan and GPG 7120.4. SQ participates in <weekly/monthly> risk
management meetings and reports any software risks to the SAM and the project’'s Risk
Manager.

[Provide any additional detail regarding review of risks and the SQ relationship with the risk
review team. Provide link to project’s risk management system, if applicable.]

15.0 Glossary

Reference 303-PG-7120.2.1, Procedure for Developing and Implementing Software Quality or
the GSFC Software Assurance web site, http://sw-assurance.gsfc.nasa.gov for the Glossary
and software quality acronyms.

16.0 SQA Plan Change Procedure and History

SQ personnel are responsible for the maintenance of this plan. It is expected that this plan will
be updated throughout the life cycle to reflect any changes in support levels and SQ activities.
Proposed changes shall be submitted to the <Project Name> Systems Assurance Manager
(SAM), along with supportive material justifying the proposed change. Changes to this
document require prior approval of the <Project Name> Project CCB Chairperson.
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Appendix A — Abbreviations & Acronyms

<Document Control Number>

Abbreviation/

Acronym
DEFINITION
AMO Assurance Management Office
AR Acceptance Review
ARM Automated Requirements Management
CCB Configuration Control Board
CDR Critical Design Review
CDRL Contract Deliverable Requirements List
CMMI Capability Maturity model Integration
CMP Configuration Management Plan
DCMA Defense Contract Management Agency
EPR Engineering Peer Review
FCA Functional Configuration Audit
FOR Flight Operations Review
FTE Full Time Equivalent
GDMS Goddard Directives Management Systems
GDS Ground Data System
GOV Government
GPG Goddard Procedures and Guidelines
GSFC Goddard Space Flight Center
IEEE Institute of Electrical and Electronic Engineers
V&V Independent Verification and Validation
LLIS Lessons Learned Information System
MAG Mission Assurance Guidelines
MASC Mission Assurance Services Contract
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<Document Control Number>

MOA Memorandum of Agreement
MOR Mission Operations Review
NASA National Aeronautics and Space Administration
NPD NASA Policy Directive
NPG NASA Program Guideline, NASA Policies and Guidelines
NRRS NASA Record Retention Schedule
ORR Operations Readiness Review
OSSMA Office of Systems Safety and Mission Assurance
PAE Product Assurance Engineer
PCA Physical Configuration Audit
PDR Preliminary Design Review
PG Procedures and Guidelines
PM Project Manager
PPQA Product and Process Quality Assurance
QAS Quiality Assurance Specialist
QMS Quality Management System
REV Revision
SAC Supplier Assurance Contract
SAM Systems Assurance Manager
SATC Software Assurance Technology Center
SCR System Concept Review
SEI Software Engineering Institute
SIP System Implementation Plan
SMP Software Management Plan
SOwW Statement Of Work
SQ Software Quality
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SQA Software Quality Assurance
SQAP Software QA Plan

SSR Software Specifications Review
STD Standard

SW Software

TRR Test Readiness Review

VER Version

Vs. Verses

Wi Work Instruction

wv West Virginia
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